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A. Technical Overview

Sprint 55 (April 27, 2017 — May 10, 2017) has been completed. In this sprint, there were fixes added to
CTS2 for a Boolean check and a startup error, an update to LexEVS was implemented to prevent indexes
from automatically being cleaned up when running scripts, and some Docker work was started to store
NCI approved versions of software on their internal Nexus server. There was also continued work on
updating the value set architecture.

Sprint 56 (May 11, 2017 — May 24, 2017) has been completed. In this sprint, CTS2 was updated to allow
a properties file to specify the max number of entities any REST service call can return. Additional
Docker work was completed to store NCI approved versions of software on their internal Nexus server.
There was a loader fix for OWL2 to fix a character spacing issue. There were additional tests added to
our system test to verify the CTS2 REST services. As part of this release, LexEVS 6.5.0 was delivered.

Sprint 57 (May 25, 2017 — June 7, 2017) has been started, and will be reported on next month.
We also provided continued product maintenance and deployment support across all sprints.
Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period

Sprint Activity Description/Comments
Sprint 55 LexEVS Development - Sprint LexEVS 6.5 Sprint 55 Stories
55

Sprint 55 CTS2FW-52 6.5.0 Release: Merge 1.3.0 branch to dev

Sprint 55 CTS2FW-55 Boolean conversion of String is failing

Sprint 55 LEXEVS-2896 Indexes should not automatically be cleaned
when running any admin script

Sprint 55 LEXEVS-2945 Docker: Work with Systems team to assist
setup of reusable containers

Sprint 55 LEXEVS-2951 6.5.0 Release: Merge 6.5.0 branch to dev

Sprint 55 LEXEVS-2955 Value Set Architecture - Capture requirements
in JIRA

Sprint 55 LEXEVSCTS2-130 CTS2: https handshake error

Sprint 55 LEXEVSCTS2-167 6.5.0 Release: Merge 1.6.0 branch to dev

Sprint 55 LEXEVSCTS2-174 Service fails to startup due to multiple SLF4)
versions of the jar

Sprint 55 LEXEVSREM-128 6.5.0 Release: Merge 6.5.0 branch to dev

Sprint 55 URIRESOLV-23 6.5.0 Release: Merge 1.1.0 branch to dev

3|Page Monthly Status Report



https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/browse/CTS2FW-52
https://tracker.nci.nih.gov/browse/CTS2FW-55
https://tracker.nci.nih.gov/browse/LEXEVS-2896
https://tracker.nci.nih.gov/browse/LEXEVS-2945
https://tracker.nci.nih.gov/browse/LEXEVS-2951
https://tracker.nci.nih.gov/browse/LEXEVS-2955
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-130
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-167
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-174
https://tracker.nci.nih.gov/browse/LEXEVSREM-128
https://tracker.nci.nih.gov/browse/URIRESOLV-23

Sprint Activity Description/Comments
Sprint 56 LexEVS Development - Sprint LexEVS 6.5 Sprint 56 Stories
56

Sprint 56 CTS2FW-61 Update maxtoreturn default value: Add to the
webapp-config.properties file

Sprint 56 LEXEVS-2954 6.5.0. Release: Build Artifacts for 6.5.0.FINAL

Sprint 56 LEXEVS-2976 Add NClI approved versions of software to
Nexus for Docker to use

Sprint 56 LEXEVS-2994 Loader - OWL2: Return characters are being
perpetuated to the data base

Sprint 56 LEXEVSCTS2-62 Docker: Implement integration tests for
lexevs-service REST services

Sprint 56 LEXEVSCTS2-160 CTS2: Create Integration tests

Sprint 56 LEXEVSCTS2-170 6.5.0. Release: Build Artifacts for 6.5.0.FINAL

Sprint 56 LEXEVSCTS2-177 CTS2 REST Service - Investigate options to
make REST calls return all data

Sprint 56 LEXEVSREM-131 6.5.0. Release: Build Artifacts for 6.5.0.FINAL

B. New Releases of the Software

Release

Description of the Release

Release Date: Sprint 56 — May 24, 2017

The LexEVS 6.5.0 release consists of the
following components:

LexEVS API

e LexEVS-install-config-6.5.0.FINAL.xml
LexEVS-install-6.5.0.FINAL.jar
extLib-6.5.0.FINAL.zip
lexbig-6.5.0.FINAL.jar

LexEVS Remote API

e |exevsapi65-6.5.0.FINAL.war
LexEVS CTS2 Service

e lexevs-service-1.6.0.FINAL.war
URI Resolver

e uriresolver-1.1.0.FINAL.war

LexEVS 6.5.0 FINAL Release
Highlights

e UpdatetoJaval.8

e Update to Tomcat 8

e Update to MySQL 5.6

e OSupgrade to CentOS 7
e OWL2 Loader

Details of the features and defects fixed can be
found here: LexEVS 6.5.0 Release Notes

C. Presentations, Documentation Updates, Community

Communication

| Activity | Description of the Activity
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https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063
https://tracker.nci.nih.gov/browse/CTS2FW-61
https://tracker.nci.nih.gov/browse/LEXEVS-2954
https://tracker.nci.nih.gov/browse/LEXEVS-2976
https://tracker.nci.nih.gov/browse/LEXEVS-2994
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-62
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-160
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-170
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-177
https://tracker.nci.nih.gov/browse/LEXEVSREM-131
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+Notes

Added new wiki
pages for LexEVS
6.5.0 release

- https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Installation+

Options

- https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+No

tes

. https://wiki.nci.nih.qov/display/LexEVS/LexEVS+6.5.0

D. Outstanding Issues Being Actively Worked

Sprint Activity/lssue Description/Comments

Sprint 57 LexEVS Development - Sprint 57 | LexEVS 6.5 Sprint 57 Stories

Sprint 57 LEXEVS-2839 6.5.0 Release: (post release) Add 6.5.0
FINAL artifacts to sftp site

Sprint 57 LEXEVS-2841 6.5.0 Release: (post release) Update
Installation and Downloads section for
6.5.0

Sprint 57 LEXEVS-2882 6.5.0 Release: (post release) Update
Documents and Training section for
6.5.0

Sprint 57 LEXEVS-2961 VS Workflow: Remove Dependency on
value set definition files for NCIt
defined Value Sets

Sprint 57 LEXEVS-2962 VS Workflow: Generate all NCIt sourced
resolved value set coding schemes from
NCIt source in LexEVS

Sprint 57 LEXEVS-2970 Move LexGrid.org to github.io page

Sprint 57 LEXEVS-2989 Prioritize Value Set Related
Implementations

Sprint 57 LEXEVS-3000 Set up Collaboration with ASU

Sprint 57 LEXEVS-3014 6.5.0 Release: (post release) Update
javadocs for 6.5.0

Sprint 57 LEXEVS-3032 Investigate options to pull from
different Docker repositories

Sprint 57 LEXEVS-3040 Investigate LexEVS API for
creating/updating entities

Sprint 57 LEXEVS-3042 Extraneous extra spaces caused by line
return fix

Sprint 57 LEXEVS-3046 6.5.0.1 Release: Build Artifacts for
6.5.0.1.RC.1

E. Critical Risks or External Dependencies

| Activity/Issue

| Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:
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https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Installation+Options
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Installation+Options
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
https://tracker.nci.nih.gov/browse/LEXEVS-2839
https://tracker.nci.nih.gov/browse/LEXEVS-2841
https://tracker.nci.nih.gov/browse/LEXEVS-2882
https://tracker.nci.nih.gov/browse/LEXEVS-2961
https://tracker.nci.nih.gov/browse/LEXEVS-2962
https://tracker.nci.nih.gov/browse/LEXEVS-2970
https://tracker.nci.nih.gov/browse/LEXEVS-2989
https://tracker.nci.nih.gov/browse/LEXEVS-3000
https://tracker.nci.nih.gov/browse/LEXEVS-3014
https://tracker.nci.nih.gov/browse/LEXEVS-3032
https://tracker.nci.nih.gov/browse/LEXEVS-3040
https://tracker.nci.nih.gov/browse/LEXEVS-3042
https://tracker.nci.nih.gov/browse/LEXEVS-3046

e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a brief summary. This site will evolve

throughout the lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status
Project Management Plan (PMP) 20 days following In Process
Project Kickoff
Project Financial Plan (PFP) 20 days following Complete
Project Kickoff

Maintenance of Software System 09/30/2017 In Process
Provide Technical Expertise 09/30/2017 In Process
Project Wiki 10/20/2017 Complete
Monthly Technical Reports:

October 2016 11/10/2016 Complete
November 2016 12/10/2016 Complete
December 2016 01/10/2017 Complete
January 2017 02/10/2017 Complete
February 2017 03/10/2017 Complete
March 2017 04/10/2017 Complete
April 2017 05/10/2017 Complete
May 2017 06/10/2017 Complete
Monthly Financial Reports:

October 2016 11/10/2016 Complete
November 2016 12/10/2016 Complete
December 2016 01/10/2016 Complete
January 2017 02/10/2017 Complete
February 2017 03/10/2017 Complete
March 2017 04/10/2017 Complete
April 2017 05/10/2017 Complete
May 2017 06/10/2017 Complete
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https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

Deliverable/Milestone

Delivery Date

Status

Project Summary Report

30 Days Before
Project Completion

Not Started

H. Description of Work /Activities Planned for the next Month

Activity

Description

LexEVS 6.5.0 Release

Finalize Java 8/Tomcat 8/MySQL 5.6
supported release.

Support NCI as this release moves up
the tiers.

Value Set Architecture/Design

Complete development on new value
set architecture.
Review with NCI team.

Docker and LexEVS Integrtion

Investigate ability to deploy a Docker
container of LexEVS on NClI’s
development server.

REST Service Requirements Gathering

Gather requirements from REST users.

Begin design REST service(s) to satisfy the
requirements.

Continued support for LexEVS

Continue to work with the NCI team on new
and existing issues.

l. Additional Reporting

Activity

Description

Project Roadmaps

Roadmap 2017.05.30
Roadmap 2017.05.23
Roadmap 2017.05.16
Roadmap 2017.05.09
Roadmap 2017.05.02

Sprint Status

Sprint 55
Sprint 56
Sprint 57
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https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170530.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170523.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170516.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170509.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170502.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
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